ECKERSLEY-HALL BUILDING COMMITTEE
MONDAY, JANUARY 13, 2014
POLICE DEPARTMENT COMMUNITY ROOM
6:00 PM

Members Present:  Ron Klattenberg, Trevor Davis, Augie DeFrance 1V, Ed Dypa, Ryan
Kennedy, Annabelle Malone, Ed Monarca, Phil Pessina, Larry Riley, Bill

Wasch
Members Absent: ~ None
Others Present: Beth Lapin (staff); Steve June, John Ireland (SP+A); Bob Dobmeier

(Public Works); Deb Stanley (Rec Dept)

1.0 OPEN MEETING
Chair Ron Klattenberg opened the Eckersley Hall Building Committee Meeting at 5:58 PM at
the Police Department Community Room.

2.0 APPROVAL OF MINUTES
Chair Klattenberg asked for approval of the December 9, 2013 minutes. Larry Riley made the
motion to accept, seconded by Annabelle Malone The vote to approve was unanimous.

3.0 FINANCIAL REPORT

FINANCIAL STATEMENT

Beth presented the financial report. Expenses since the previous report included the
secretary/assistant position and pre-approved payments to MA+M, Tavino, and SP+A, along
with some bonding fees. Moved by Augie DeFrance and seconded by Larry Riley, the financial
report acceptance passed unanimously.

BUDGET ITEMS

The committee received an invoice dated 12/01/13 from SP+A for two items in the current
purchase order: $5,956 for the Construction Phase (8%) and $3,750 for Construction
Administration (30%) for a total of $9,706.00. Augie DeFrance made the motion to accept,
seconded by Ed Monarca The vote to approve payment was unanimous.

Beth reported that the recorder that had been on loan from Public Works had stopped working
and would cost $152.99 to replace it. Debbie Stanley offered one from the Rec Dept, which Beth
will borrow on a meeting-by-meeting basis.

Back on November 25, the committee approved Terracon’s proposal for concrete testing. Bob
Dobmeier reported he could not secure a contract with Terracon and asked the committee to
approve a similar proposal with Independent Materials Testing Laboratories (IMTL). Trevor
Davis made the motion to accept, seconded by Augie DeFrance. The vote to approve the vendor
change was unanimous.

4.0 PUBLIC COMMENTS
There were no comments.
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5.0 NEW BUSINESS

QUORUM MODIFICATION

Ron confirmed with the city’s legal department that the committee could modify the quorum so
that the business of the committee could move forward efficiently. Ed Dypa moved a change to
the Committee rules under Robert’s Rules of Order to allow that five members of the Committee
constitute a quorum. This change would provide greater assurance that enough members will be
present under adverse weather or other reasons to move decision-making for the project.
Seconded by Ed Monarca, the vote to approve was unanimous.

ARESCO CONSTRUCTION SCHEDULE AND UPDATE

Joe Aresco was unable to attend the meeting, so Steve June reported that demo was at 95%, attic
sprinkler was being installed, and insulation was at 75%, while the attic floor was 90% complete.
Framing and elevator framing was in progress, while concrete foundation was completed. In the
lower level, they were working on duct work and pouring slabs. Exterior work on drainage
drywell was ongoing and geo lines were completed.

SILVER/PETRUCELLI OFFICE SPACE MODIFICATION

Ron reported on discussions with Joe Samolis, who was hoping that senior center building would
serve as the office for the newly organized Recreation and Senior Services department. SP+A
drafted a redesign to accommodate up to nine staff people. John Ireland indicated the lower level
office was too small and presented an option converting the smaller multi-purpose room upstairs
to an office. Committee members expressed concern about the cost of changes and loss of senior
center accommodations. After discussion, the committee agreed to respectfully inform the mayor
that this space could not accommodate the addition of recreation staff, activities, and storage.

Ron received a call from someone from the senior center who plays cards and said it was
imperative that they have a round table so they can fit the right number of people.

Based on the desire to move forward with furniture, SP+A submitted a letter requesting an
additional limited design fee of $3,900 and a limited design fee for furniture requirements of
$3,150, for a total of $7,050. Made by Ed Monarca and seconded by Larry Riley, the vote to
approve this change to PO #19981 was unanimous.

SILVER/PETRUCELLI CONSTRUCTION ACTIVITY REPORT

Steve June (SP+A) reported MA& M was making significant progress. There will be an RCO
related to seepage on the west side, but he needs additional data before presenting it to the
committee next month.

Steve reported that he has approved a submittal from MA&M for $235,854.21. Ed Dypa moved
to pay this invoice. Seconded by Augie DeFrance the vote to approve was unanimous.

SENIOR CENTER FURNITURE/POOL TABLE
Ron reported that at least three vendors are interested in providing furniture, doing design work,
and proposing costs. SP+A will provide the specs, based on the current design and storage space.

Ron will ask Deb Stanley to check with Apple to see if they were still donating a pool table.
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ARTS & CULTURE COMMISSION
Ron reported he was still waiting for a new manager to meet with commission.

7.0 OTHER BUSINESS

JOB DESCRIPTION

Ron reviewed the Manager of Senior Services job description, which was to be presented at
January 14™s government affairs meeting, and, if approved, then to the February common
council meeting. Ron clarified with the committee that the name of building was to be the
Middletown Senior/Community Center.

8.0 ADJURNMENT
Chair Klattenberg asked for a motion to adjourn. Made by Larry Riley and seconded by Ryan
Kennedy, the vote was unanimous and the meeting adjourned at 7:31 PM.
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